

perfectly connected

wesview
INDUSTRIAL PARK

Development Schedule

Subdivision Conditional Approval	Completed - September 8, 2009
Detailed Engineering Design	Completed - December 31, 2009
Design Approval	Completed - February 28, 2010
Development Agreement	Completed - June 30, 2010
Subdivision Registration	Completed - July 30, 2010
Rough Grading	Completed - July 30, 2010
Utilities	Completed - September 30, 2010
Garden Road	Completed - October 31, 2010
Roadwork	Completed - October 21, 2010
Construction Completion Certificate	Completed - December 23, 2010
Shallow Utilities	Completed - Spring 2011

www.wesview.ca

Please note this preliminary marketing information is for discussion and illustrative purposes only, and is not an offering for sale. Information contained herein is based on preliminary development information and has been obtained from sources deemed reliable. Although we believe the information is accurate we cannot guarantee the accuracy of such information. The owner reserves the right to make changes to any aspect of the development and all properties are subject to change or withdrawal without notice. E.& O.E. apply.